
EA 4K6404 SCL 35-9.14/10.47 Roadway Slip outs 

 

SCL-35 10.47, NB/SB closed near Castle Rock Ridge, Los Gatos 
SCL-35 PM 9.14, NB/SB closed near Las Cumbres Road, Los Gatos ( limited Access to 

local residents). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SCL35-PM 9.14 Slope 

slip out. NB/SB open 

to traffic. 

SCL 35- PM 9.5 

slope slip out. 

NB closed. SB 

open 

SCL 35- PM 10.47 

Roadway completely 

washed out. Road 

closed 

Road closed at Las Cumbres 

Rd. Open to local residents 
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EA 
Maintain and monitor traffic 

04-4K6404 Contractor:                    Redwood Engineering (Ben Cerney) (925) 819-2960 

 Construction Manager:  Maurice El Hage (408) 210-6777   

Construction Senior:      Ray Balallo                                                                                  (650)280-4546 

Resident Engineer:        Moaid Laymoun (510) 867-6753 

Public Information          Bernard Walik                                                                                   (510) 286-5705 

 

MOBILITY 

 NB/SB Hwy 35 is closed between PM 9.1 to 10.5 (Contractor’s crew and Caltrans maintenance crew assists local 

residents and emergency vehicles to move-in/move-out) 

 

CONTRACT  

Approval Date – Director’s Order: 02/17/17 (Emergency Contract) 

 Authorized Amount - Construction: $1,000,000     @ Force Account 

Authorized Amount – R/W:  

 Supplement Verbal Agreement: N/A 

 Estimated Cost to Date: $1,000,000 

 Total Paid: $0 Estimated Final Cost:$1,000,000 

 

DESIGN PS&E Date: Plans N/A 

 

 

Project Description:   

The project is located on Route 35, PM 9.14-10.47 in Santa Clara County. Due to a series of heavy 

storms from January 8 through February, the slopes at the subject locations became saturated. On 

February 10, a slip out at post mile 10.47 activated and took approximately 200 feet of highway with it. 

The highway is now closed in both directions at this location. The southbound lane at post mile 9.5 was 

also completely lost due to a slip out. One way traffic passage is only possible now at this second slip 

out location. A third slip out took place at post mile 9.14, however, it did not impact the road itself, there 

it remained open to local residents. 

WORK PROGRESS: 

 

 A Director’s Order Verbal Approval was received on 2/17/2017, and a Confirmation of Verbal 

Agreement (CVA) was issued to Redwood Engineering Construction to perform the emergency 

force account work of traffic control and maintaining the road. 
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 Since 2/17/2017 the Contractor has been working on removing debris and fallen trees from the 

roadway.  

. 

 

PLANNED WORK: 

 

Design proposed placing ¼ ton RSP on RSP fabric to address the slope slip out at location PM 

9.14 last week.  

Redwood Engineering was presented with this proposal and they are in the process of 

mobilization. 

Design is still working on the engineering work for the other two locations, PM 9.5 and 10.47 

 

 

 

 

 

 

 

 

 

 

 

 

PHOTOS: 



EA 4K6404 SCL 35-9.14/10.47 Roadway Slip outs 

 

 

SCL35- PM 10.47 Roadway is completely washed out. 
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SCL35-PM 9.5 SB is closed. One lane open to local residents. 
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SCL35-PM 9.14 Slope slip out.  

           

    

 

                         


